
Appendix C:  Rehabilitation Alternatives Schedule Support Data
The steps in the development of a conceptual duration for the rehabilitation include:

• Application of a rehabilitation schedule factor for each type of issue that repre-
sents the effective time for the work. 

1.   Alternating one-ways and intermittent stops ........................Factor .6
2.   Two-way stops .....................................................................Factor .8
3.   Shoulder season work..........................................................Factor .5
4.   Night work ............................................................................Factor .75

• Determination of the effective hours available for the rehabilitation for each day in 
a typical year, considering the traffic delay schedule for each of the alternatives.

• Determination of the number of work shifts possible from the effective hours in 
each day.

• Determination of the number of work shifts possible in a typical year from the 
effective shifts in each day for Comprehensive Shared Use, Extended Rehabilita-
tion Season, and Road Segment Closures alternatives.

• For Repair As Needed & Priority Rehabilitations Alternatives: 

-  Assumption of $ 2 million per year for Repair As Needed
-  Assumption of $ 5 million per year for Priority Rehabilitation
-  Calculation of schedule based upon assumed funding and costs
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Appendix C:  Rehabilitation Alternatives Schedule Support Data
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Compre 1790

180

Extende 2150

220

Road Se 2230

220
Effective Rehabilitation Schedule

hensive Shared Use Effective Construction Hours

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun Effective Construction Shifts

Holidays; 10am-12mid day before holiday

30 Min Delays: 7am-10am Mon-Thu

2pm-7pm Mon-Thu

<4 Hour Delay: 7pm-7am Mon-Thu

Approximately 20 days needed for closures during Sep and Oct each year

d Rehabilitation Season Effective Construction Hours

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun Effective Construction Shifts

Holidays; 10am-12mid day before holiday

30 Min Delays: 7am-10am Mon-Thu

2pm-7pm Mon-Thu

<4 Hour Delay: 7pm-7am Mon-Thu

Road open to visitors from 1 July to 1 October

gment Closures Effective Construction Hours

Closure Mon-Thu, No Delays on Weekends Effective Construction Shifts

Road Segments Closed 7pm Sun - 10am Fri

No Delays: 10am Fri - 7pm Sun, Holidays

Rehabilitation Alternatives Schedule Support Data
Effective Rehabiltation Schedule



Appendix C:  Rehabilitation Alternatives Schedule Support Data

Compre  Hours

Week %

1 69%

2 69%

3 41%

4 54%

5 54%

6 54%

7 54%

8 54%

9 54%

10 54%

11 38%

12 58%

13 69%

14 69%

15 69%

16 69%

17 69%

18 69%

59%
Comprehensive Shared Use:  Effective Construction Hours

Extended Rehabilitation Season: Effective Consruction Hours

hensive Shared Use Effective Construction

2003 Mon Tue Wed Thu Fri Sat Sun Total 24/7

16-Jun 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

23-Jun 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

30-Jun 18.3 18.3 18.3 13.5 0.0 0.0 0.0 68.4 168

7-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

14-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

21-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

28-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

4-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

11-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

18-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

25-Aug 12.9 12.9 12.9 12.9 12.9 0.0 0.0 64.5 168

1-Sep 0.0 18.3 18.3 18.3 12.9 12.9 16.7 97.4 168

8-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

15-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

22-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

29-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

6-Oct 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

13-Oct 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

1792.8 3024.0

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun

Holidays; 10am-12mid day before holiday

30 Min Delays: 7am-10am Mon-Thu

2pm-7pm Mon-Thu

<4 Hour Delay: 7pm-7am Mon-Thu

Approximately 20 days of closures needed during Sep and Oct for each year.

Rehabilitation Alternatives Schedule Support Data
Available Rehabilitation Hours Analysis
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Extended Hours

Week %

1 77%

2 77%

3 41%

4 54%

5 54%

6 54%

7 54%

8 54%

9 54%

10 54%

11 38%

12 58%

13 69%

14 69%

15 69%

16 69%

17 77%

18 77%

19

20

21

71%
Road Segment Closures: Effective Construction Hours

 Rehabilitation Season Effective Construction 

2003 Mon Tue Wed Thu Fri Sat Sun Total 24/7

16-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

23-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

30-Jun 18.3 18.3 18.3 13.5 0.0 0.0 0.0 68.4 168

7-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

14-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

21-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

28-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

4-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

11-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

18-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168

25-Aug 12.9 12.9 12.9 12.9 12.9 0.0 0.0 64.5 168

1-Sep 0.0 18.3 18.3 18.3 12.9 12.9 16.7 97.4 168

8-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

15-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

22-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

29-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168

6-Oct 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

13-Oct 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

20-Oct 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7

27-Oct 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7

3-Nov 7.0 7.0 7.0 7.0 7.0 7.0 7.0 49.0

2154.8 3024.0

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun Road open to visitors from 1 July to 1 October

Holidays; 10am-12mid day before holiday

30 Min Delays: 7am-10am Mon-Thu

2pm-7pm Mon-Thu

<4 Hour Delay: 7pm-7am Mon-Thu

Rehabilitation Alternatives Schedule Support Data
Available Rehabilitation Hours Analysis



Appendix C:  Rehabilitation Alternatives Schedule Support Data

Road S n Hours

Week %

1 77%

2 77%

3 47%

4 77%

5 77%

6 77%

7 77%

8 77%

9 77%

10 77%

11 60%

12 64%

13 77%

14 77%

15 77%

16 77%

17 77%

18 77%

74%
egment Closures (Closure Mon-Thu, No Delays on Weekends) Effective Constructio

2003 Mon Tue Wed Thu Fri Sat Sun Total 24/7

16-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

23-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

30-Jun 21.5 21.5 21.5 14.1 0.0 0.0 0.0 78.6 168

7-Jul 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

14-Jul 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

21-Jul 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

28-Jul 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

4-Aug 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

11-Aug 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

18-Aug 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

25-Aug 21.5 21.5 21.5 21.5 14.1 0.0 0.0 100.1 168

1-Sep 0.0 21.5 21.5 21.5 14.1 12.9 16.7 108.2 168

8-Sep 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

15-Sep 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

22-Sep 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

29-Sep 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

6-Oct 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

13-Oct 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168

2232.4 3024.0

Road Segments Closed 7pm Sun - 10am Fri

No Delays: 10am Fri - 7pm Sun, Holidays

Rehabilitation Alternatives Schedule Support Data
Available Rehabilitation Hours Analysis
C-5


	Effective Rehabilitation Schedule
	Comprehensive Shared Use: Effective Construction Hours
	Extended Rehabilitation Season: Effective Consruction Hours
	Road Segment Closures: Effective Construction Hours

